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Cable Suspenders

Overview of Cable work today:
Installation of suspender ropes continued today in the North main-span. Also, they were installing the
Tower saddle housing plates, installing the jacking equipment at the jacking saddle, & doing other load
transfer (LT) prep work.

I was not inspecting a particular operation today. I was watching the general work around the bridge
(offloading material, prepping for upcoming operations, etc), & doing office work. Others (S. Daouk, V.
Altimarano, B. Brignano) were inspecting the field operations. See their diaries for a list of labor &
additional details.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:20.
- Throughout the morning, crews were preparing to install the suspender ropes at PPs 98, 102, & 106.
They were removing the suspender ropes from the spools, & laying them out on the bridge deck. Also,
cable band (CB) 98 was being prepped to get ready to install. The inside surfaces of the CBs were
cleaned.
- From 08:30 until 09:30, I walked the South main-span to check to make sure the suspender ropes had
not slipped, & that the suspender center mark was still aligned with the CB top groove. Also, I marked an
inspection line on the side of the suspender rope to make it easier to check for future slippage. I had
previously made these marks on one side only, & today I added another mark on the opposite side.
- From 10:00 until 10:45, I walked the South side-span to check the suspender center marks & mark an
extra inspection line similar to as it is described above on the main-span.
- From 10:45 until 11:30, I was checking around the suspender brackets on the South cable to look for any
possible issues prior to the start of LT.
- At 11:30, I left the bridge.
- From 11:45 until 13:00, I did misc office work (checked email, reviewed an informal submittal from ABF
describing the sequence of Cable work after phase 1 LT, etc).
- From 13:00 until 13:45, I took my truck to Dusty tire on Grand Avenue to have a screw removed from the
tire of my truck. This was noticed when I did a pre-op inspection on my vehicle this morning.
- From 13:45 until 15:45, I went to the bridge to check on the status of the field work. They were installing
CB98 in the North main-span & then the South main-span. Also, they were continuing with the work of
installing the Tower saddle housing & jacking saddle equipment.
- From 15:45 until 16:00, I wrote my diary for the day & checked email.
.
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